

Structural Design of Modules for Energy and Industrial Facilities

Task Committee on Onshore Heavy Industrial
Modularization Guidelines

ISBN: 979-8-3313-0883-4

Printed from e-media with permission by:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571

Some format issues inherent in the e-media version may also appear in this print version.

Copyright© (2024) by American Society of Civil Engineers
All rights reserved.

Printed with permission by Curran Associates, Inc. (2024)

For permission requests, please contact American Society of Civil Engineers
at the address below.

American Society of Civil Engineers
1801 Alexander Bell Drive
Reston, VA 20191
USA

Phone: (800) 548-2723
Fax: (703) 295-6333

www.asce.org

Additional copies of this publication are available from:

Curran Associates, Inc.
57 Morehouse Lane
Red Hook, NY 12571 USA
Phone: 845-758-0400
Fax: 845-758-2633
Email: curran@proceedings.com
Web: www.proceedings.com

Contents

Task Committee on Onshore Heavy Industrial Modularization Guidelines	xi
Acknowledgments.....	xiii
Preface.....	xv
Disclaimer.....	xvii
Chapter 1 Overview	1
1.1 Introduction	1
1.2 Report Purpose	1
1.3 Research.....	2
1.4 Modules	2
1.4.1 Background	3
1.4.2 Buildings or Equivalent Structures.....	3
1.4.3 Structure Subassemblies	5
1.4.4 Pipe Racks	5
1.4.5 Packaged Units.....	5
1.4.6 Process Modules	6
1.5 Transportation Modes	7
1.5.1 Land.....	7
1.5.2 Water.....	8
1.5.3 Air	8
1.6 Sustainability Considerations	9
References	10
Appendix 1A. Structure Subassemblies.....	12
Chapter 2 Philosophy and Early Design Development Concepts.....	29
2.1 Introduction	29
2.1.1 Definitions.....	29
2.2 Modularization Objectives and Drivers.....	30
2.3 Modularization Strategy	30
2.3.1 Modularization Design Workshops	31
2.3.2 Module Design Strategy	32
2.3.3 Module Layout	33
2.4 Civil/Structural Design Philosophies	35
2.4.1 Target Reliability and Associated Reliability Indexes	35
2.4.2 Site Preparation and Foundation Design Strategy.....	39

2.4.3	Primary Steel Structure.....	40
2.4.4	Module Size, Structural System, and Connections.....	41
2.4.5	Multidiscipline Supports.....	43
2.4.6	Marine Transport Structural Characteristics	43
2.4.7	Land Transport Structural Characteristics	44
2.5	Logistics Philosophy.....	44
2.5.1	Marine Transport: Heavy-Lift Vessel and Barge.....	46
2.5.2	Land Transport: Self-Propelled Modular Transporter and Propelled Modular Transporter and Rail.....	47
2.6	Weight Management Philosophy.....	48
2.7	Module Installation Philosophies	49
2.8	Interface/Project Management.....	50
2.9	Impact on Project Summary.....	51
	References	52
Chapter 3 Front-End Engineering Design.....		53
3.1	Introduction	53
3.2	Module Layout	54
3.3	Transportation.....	55
3.3.1	Transportation for Planning and Schedule	55
3.3.2	Dimensional and Weight Limitations.....	55
3.3.3	Available Transportation Options	55
3.3.4	Water Transportation	56
3.3.5	Self-Propelled Modular Transporters	56
3.3.6	Trucks.....	56
3.3.7	Railway	57
3.3.8	Selection of Transportation Contractors	57
3.4	Module Structure Design Criteria.....	58
3.5	Constructability Study.....	59
3.5.1	Planning and Logistics Management	59
3.5.2	Schedule Compression and Cost Reduction	60
3.5.3	Bolted versus Welded Connections.....	60
3.5.4	Extent of Field Construction versus Shop Fabrication.....	60
3.5.5	Selection of Fabrication Yard	61
3.6	Weight Management Procedure	61
3.6.1	Weight and Center of Gravity Report.....	61
3.6.2	Weight Report Updates.....	62
3.7	Dimensional Control Basis	62
3.8	Risk Management.....	64
3.9	Permitting Plan.....	64
3.10	Schedule	65
3.11	Cost Estimate	65
3.12	Interface Matrix.....	65
3.13	Value Engineering	66
	References	68

Chapter 4 Weight Management.....	69
4.1 Purpose	69
4.2 Scope	69
4.3 Tailoring	69
4.4 Definitions.....	69
4.5 Acronyms.....	71
4.6 General Requirements.....	71
4.6.1 Scope Determination.....	72
4.6.2 Complexity Evaluation	72
4.6.3 Management Decision Matrix	74
4.6.4 Definition of List of Tools and Setup (G, Y, R).....	79
4.6.5 Use of Allowances (G, Y, R).....	81
4.6.6 Establishment of a Module Datum Point.....	84
4.6.7 Use of Discipline Checklists (G, Y, R).....	86
4.7 Requirements for Various Project Phases.....	94
4.7.1 Early Estimate of Pre-FEED and FEED (G, Y, R)	95
4.7.2 Detailed Design (G, Y, R).....	96
4.7.3 Fabrication (G, Y, R)	97
4.8 Procedures/Specifications.....	100
4.8.1 Definition of Weight Management Procedure/Specification (G, Y, R).....	101
4.8.2 Define Vendor Weight Reporting Procedure/Specification (G, Y, R).....	104
4.8.3 Definition of Fabricator Weight Management Procedure/Specification (G, Y, R).....	107
4.8.4 Job Bulletins (As Applicable)	110
Chapter 5 Detailed Engineering	111
5.1 Introduction	111
5.2 Design Loads.....	111
5.2.1 In-Place.....	112
5.2.2 Land Transportation by Truck.....	112
5.2.3 Self-Propelled Modular Transporter Transportation	125
5.2.4 Water Transportation	127
5.2.5 Lifting Loads.....	145
5.2.6 Setting Loads and Fabrication Yard Loads.....	151
5.2.7 Rail Loads.....	152
5.2.8 Wind Loads	152
5.3 Load Combinations	157
5.3.1 Introduction	157
5.3.2 Allowable Stress Design.....	157
5.3.3 Load and Resistance Factor Design	158
5.3.4 Structural Reliability	159
5.3.5 Load Combinations	159
5.3.6 Development of Load Criteria on Projects.....	162

5.4	Structural Design.....	163
5.4.1	Structural Modeling and Analysis	164
5.4.2	Structural Members and Connections.....	169
5.4.3	General Design Criteria	172
5.4.4	DNV-ST-N001 Design Criteria.....	172
5.5	Fatigue Design.....	173
5.5.1	Methodology	173
5.6	Other Considerations.....	174
	References	175
	Appendix 5A. Survey Data of Truck Transportation	
	Design Loads.....	178
	Appendix 5B. Example of Transverse Wind with Truck	
	Transportation Loads	181
	Reference	183
Chapter 6 Module Yard Fabrication and Assembly.....		185
6.1	Introduction	185
6.2	Modularizations, Prefabrication, and Packaged Equipment	185
6.3	Module Assembly and Erection	186
6.4	Module Fabrication Tolerances	189
6.5	Module Miscellaneous Supports	190
6.6	Module Weighing.....	191
6.7	Dimensional Control	191
6.8	Compliance Certification and Inspection.....	192
6.9	Fabrication Interface with Engineering.....	192
	References	193
Chapter 7 Logistics and Transportation		195
7.1	Introduction	195
7.2	Interfaces.....	195
7.3	Procurement and Planning.....	196
7.3.1	Roles and Responsibilities.....	197
7.3.2	Operational Constraints.....	198
7.4	Water Transportation	199
7.4.1	Marine Transport Methods	199
7.4.2	Available Ship Types.....	200
7.4.3	Transport Vessel Selection	202
7.4.4	Grillage and Sea Fastenings.....	203
7.4.5	Internal Sea Fastenings.....	210
7.4.6	Loading and Offloading.....	211
7.4.7	Marine Warranty Surveyor	213
7.4.8	Studies.....	215
7.4.9	Motion Monitoring	216
7.5	Land Transportation.....	217

- 7.5.1 Self-Propelled Modular Transporter 217
- 7.5.2 Truck..... 218
- 7.5.3 Rail..... 221
- 7.5.4 Stability during Land Transportation 222
- 7.5.5 Route Survey 225
- 7.5.6 Lashing..... 225
- 7.6 Lifting and Setting 230
 - 7.6.1 Lifting Devices..... 230
 - 7.6.2 Crane Lifts 232
 - 7.6.3 Self-Propelled Modular Transporter Lifting..... 233
 - 7.6.4 Buildings 235
- 7.7 Other Considerations..... 236
 - 7.7.1 Air Transportation 236
 - 7.7.2 Weight Management..... 237
 - 7.7.3 Staging and Transshipment Areas..... 237
 - 7.7.4 Material Offloading Facilities..... 238
 - 7.7.5 Heavy-Haul Roads..... 238
 - 7.7.6 Permits and Customs Clearance 239
- References 240
- Appendix 7A. Sample Tiedown Calculations..... 241
- References 249
- Appendix 7B. Structural Modeling of Self-Propelled Modular
Transporter Systems..... 250
- Appendix 7C. Barge Analysis Sample Calculation 261

Chapter 8 Site Construction and Installation 277

- 8.1 Introduction 277
- 8.2 Module Assembly and Site Preparation..... 277
- 8.3 Site Preparation..... 278
- 8.4 Module Placement Leveling and Alignment..... 280
- 8.5 Module Offloading Facility..... 282
- 8.6 Quality Assurance Inspections 284
- 8.7 Construction Execution: Work Package Concept 284
- Reference 284

Chapter 9 Lessons Learned and Case Histories 285

- 9.1 Introduction 285
- 9.2 Revisiting Early Design Assumptions 285
- 9.3 Fabrication and Lift..... 285
- 9.4 Marine Transportation..... 286
 - 9.4.1 Impact on Fabrication Yard owing to Conservative
Engineering Assumptions..... 286
 - 9.4.2 Conclusion 286
- 9.5 Dimensional Control 287

9.5.1	Pipe Rack Base Datum for Measurements.....	287
9.5.2	Two-Dimensional Best-Fit Mapping Process.....	287
9.6	Ductwork Fabrication Tolerances.....	288
9.7	Licensed Surveyor’s Experiences.....	288
9.7.1	Mirrored Drawings.....	290
9.7.2	Russian Experiences.....	290
9.7.3	Flange-to-Flange Hookups.....	290
9.7.4	Sags and Shims.....	292
9.7.5	Dimensional Control for Large Modules.....	292
9.7.6	Medium Module Dimensional Control.....	293
9.7.7	Small Module Dimensional Control.....	294
9.8	Major Oil and Gas Company Project Case History.....	295
9.8.1	Gulf Coast Project Pipe racks.....	295
9.8.2	Dimensional Control.....	295
9.8.3	Height Constraints.....	295
9.8.4	Coating Systems.....	296
9.8.5	Structural Subassemblies.....	296
9.8.6	Main Learnings.....	298
9.9	Crane Selection Case History.....	300
9.10	Fabrication Yard Lifting Capacities.....	301
9.10.1	Governing Criteria for Module Setting.....	301
9.11	Clash Detection.....	302
9.12	Schedule Delays.....	302
9.13	Tons, Long Tons, Short Tons, and Tonnes.....	303
9.14	Permits.....	303
	Reference.....	304
	Index.....	305